










 

PROJECT PROCESS SCHEDULE START 
PROJECT 
MANAGER 

1. Cavalero Community Park – Coordinate with 
Snohomish County and other affected user groups 
related to revisions to the Park Master Plan.   

Coordinate with user groups and provide input 
as needed. 

Ongoing Ongoing RA 

2.  Coordination with other groups – Coordinate 
with the City Council, Arts Commission, 
Snohomish County and affected community 
groups on parks and recreation planning issues. 

Specific tasks will be defined as project  
proceeds 
 

To be 
determined 

Ongoing RA 

3.  Hartford Trail Connection – Review and 
comment on design of Hartford Trail Connection 
and trailhead between downtown Lake Stevens 
and the Centennial Trail. 

Specific tasks will be defined as project  
proceeds 

To be 
determined 

2nd Quarter TBD 

4.  Code Review – Review and/or make 
recommendations on proposed municipal code 
amendments including a review of Title 10 Park 
and Recreation, recommendations on private 
open space for residential development, and 
review of park impact fee amendments. 

Specific tasks will be defined as project  
proceeds 
 

To be 
determined 

3rd Quarter TBD 

5.  Trail Master Plan – Develop a framework for a 
Trail Master Plan to include a power line trail, 
shoreline access and pedestrian connections.  

Specific tasks will be defined as project  
proceeds 

To be 
determined 

4th Quarter RA/TBD 

2015 Schedule will be every other month unless additional meeting are required and requested with advance notice. 
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